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Memorandum Of Understanding

This document is intended to summarize my understanding
of work required to complete reclamation of the Sevier Lake
Project of Crystal Peak Minerals Corporation (CPMC). The
detailed work sheet was prepared from my notes of the site
visit made by representatives of the Bureau of Land
‘Management (BLM) and the Utah Division of 0il, Gas, and
Mining (DOGM) on June 3, 1993. Representatives at the

meeting included

Larry Sower CPMC

Rody Cox BLM, Warm Springs Resource Area
Micheal Jackson BLM, Richfield District Office
Allen Vance BLM, Utah State Office

Alan Rabinoff BLM, Utah State Office

Wayne Hedberg DOGM

Holland Shephard DOGM

Required reclamation closely parallels the reclamation
agreement (M/027/008-89(1)) that was completed in 1989.
Changes discussed at the site meeting reflect deleting
provisions for planned work that was never completed and
certain refinements that recognize the difficulties of
operating heavy equipment in the adverse conditions found at
Sevier Lake.

CPMC is proceeding with the process of removing equipment
and materials from the site. It is anticipated that this
process will be complete by 7/1/93. Assuming that no major
changes are made to the plan by DOGM or BLM, work will
proceed on dike reclamation on 7/6/93. With the exception
of reseeding the upland areas, L reclamation of the site
should be complete by 10/1/93. Seeding will be conducted
late in the fall when sufficient moisture has accumulated in
the soil.

The attached worklist and project map details ny
understanding of the decisions made at the site meeting. Any
required changes or additional comments should be directed
to me as soon as possible for inclusion into the plan.

I appreciate the effort that both agencies have made to
promptly respond to the need to define reclamation of the

Project.

Larry Sower
General Manager, Utah Operations
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Item 1 : CPMC Fresh Water Well

Reclamation of the fresh water is to be handled
separately from the remainder of the reclamation agenda
pending a decision by the BLM Warm Springs Resource Area as
to whether the well will be acquired by BLM for stock
watering and wildlife uses. The water well is located on
Right-of-Way Grant UTU-58555.

Item 2 : CPMC Borrow Pit

The borrow pit adjacent to the fresh water well was
reseeded in 1988 and 1989. Although not totally successful,
revegetation of the area 1is proceeding. The consensus
agreement was to allow the process to complete its natural
course without further disturbance.

Items 3 & 4 : Access Road and Campsite

The access road leading to the lake from the county road
and the campsite located on the southern edge of the lake
will be reclaimed as per the original 1989 reclamation
agreement. Representatives from both DOGM and BLM felt that

the gﬁgggggd seed mix and 1 i ethods
_reviewed. CPMC wi work with both -agencies to help assure

successful revegetation of the sites.

Item 5 : Interior Dikes

The interior dikes were constructed of lake clays found
adjacent to the dike alignments. These dikes are totally
unprotected from wave action and erode quickly when exposed
to water depths that exceed one foot. Plans call for leaving
the solar complex in such a way as to maximize erosion from
naturally occurring meteoric waters that occur primarily
during the winter season on the lake bed. All culverts,
weirs and other materials will be removed to help expedite

natural erosion.

Item 6 : Main Dike
. The main dike will be cut a both ends to the lake level
by a retreating dragline. The cuts will serve both to
eliminate vehicular access to the dike and will also help
optimize erosion of the pond complex by allowing wind driven
surface waters to be impounded in the pond complex. The cut
on the south end of the dike will be approximately 300 feet
in length extending from the south shore to the current
location of the weather station. On the northend the dike
will be cut from its terminus on a natural gravel spit to
the first westward extension of an interior dike. The
configuration is designed to maximize inflow to the pond
system from the former collection ditch.
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The main dike has height of three to six feet and is
constructed with imported fill. To reduce the visible
profile of the dike and speed up the natural erosion
process, CPMC agreed to reduce the height of the dike by
approximately three feet or to the poi that bulldoz
no longer be supported on the underlying sediments. Material

from the dike will be dispersed on ground parallel to the
dike alignment.

Item 7 : Collection Ditch

The collection ditch will be left to fill with brine.
Sedimentation of the ditch will likely proceed rapidly given
the extremely soft nature of the clay sediments and the
effects of constant wave action. The ditch alignment will
provide a natural conduit for wind driven surface water to
enter the abandoned solar pond systen.

Item 8 : CPMC Brine Well
The brine well located at the northend of the Main Dike

will be plugged and reclaimed per state statue.

-

Item 9 : Materials and Equipment
All materials and equipment present at the site will be

removed by October 1, 1993.

Item 10 : Inspections

CPMC will notify both the BLM and DOGM prior to
terminating access to all or part of the project site.
Access beyond the location of the primary pumping location
will likely be.closed in J . Access to the main dike will
be terminated in late August.
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Fresh Water Well

Borrow Pit
Access Road
Campsite
Interior Dikes
Main Dike
Collection Ditch
Brine Well
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